

Accreditation Timeline	
April 30, 2020	Criterion chairs upload evidence collected so far to shared drive and a master list that identifies which components the evidence supports
May 11, 2020	Assigned ALT Team member reviews the evidence and provides feedback to the Criterion chairs
June 1, 2020	Committees identify evidence gaps (where there is little or no evidence) that need to be addressed and provide that information to John and Heather for discussion at President's Cabinet
August 1, 2020	Co-curricular assessment plans due
Summer/Fall 2020	Criterion committees continue to collect evidence to support components President's Cabinet determines next steps for addressing gaps (if any are identified) Co-curricular assessment plan implementation
Fall 2020 September 15	First draft of criterion Assurance Review due to ALT Team
November 1	Feedback on draft returned to criterion committees Committees revise drafts
Early Spring 2021 February 1	Second draft of criterion Assurance Review due to ALT Team The in-house writer revises document for one voice, inconsistencies and contradictions among sections, and clarity; consults with Criterion Co-Chairs as needed Academic assessment is ongoing
Late Spring 2021	Final draft of criterion Assurance Review is due – an in-house editor checks document for writing errors, checks links, and notifies the writer of any inconsistencies and questions Academic assessment is ongoing
6 months prior to lock date ~ May 29, 2021	Transfer of narrative and evidence to Assurance System begins Federal Compliance Filing opens to SCC; compliance documentation is collected and submitted to the Assurance System
2 months prior to visit ~ Sept 29, 2021	Last pieces of evidence are collected and submitted to Assurance System Final revisions/updates to Assurance Arguments HLC conducts an online opinion survey of the SCC student body to give students an opportunity to participate in the evaluation process
~ October 29, 2021	Assurance System locked to SCC
November 29-30, 2021	Comprehensive Evaluation Visit
~ December 30, 2021 – January 15, 2022	Peer review team drafts the initial report; SCC may review the report for errors of fact